Study on evaluation of influencing factors of prefabricated housing cost

Chu Chenhui^{1,a,*}, Li Guohui¹

¹Department of Management Science and Engineering, Hebei University of Engineering, Handan, 056038, China

Abstract: In recent years, there has been a rapid development of prefabricated housing in China. However, the lack of systematic control and management over the costs of prefabricated housing has resulted in a significant increase in expenses. This has hindered the further advancement of prefabricated housing. In order to solve this problem, this paper uses literature analysis to identify the factors affecting the cost of prefabricated housing and revises and supplements the indicators by means of questionnaire survey and expert interview. Then GRA-TOPSIS method is used to comprehensively consider the correlation degree between the factors affecting the cost of prefabricated housing and the close degree to the best solution. Order the weight and importance of each factor. It provides decision basis for cost optimization and control.

Keywords: prefabricated housing, Cost, Influencing factors, GRA-TOPSIS method

1. Introduction

With the acceleration of urbanization and the demand of population growth, the construction of highrise housing has become an important means to solve the problem of urban residence. As a fast, efficient and sustainable building method, prefabricated building has been widely concerned and applied in recent years [1]. As an important part of prefabricated buildings, prefabricated high-rise residential buildings have unique advantages in improving construction quality, shortening construction period and reducing resource consumption. However, prefabricated homes still face a series of challenges and difficulties in terms of cost [2]. Therefore, the comprehensive evaluation and analysis of the cost factors of the prefabricated housing is of great significance to improve the economy and sustainability of the prefabricated housing [3].

The factors affecting the cost of prefabricated housing involve many aspects, including design stage, manufacturing stage, transportation and installation stage. These factors are interrelated and influence each other, so a comprehensive evaluation is needed to reveal their specific contribution and impact on the cost of prefabricated homes [4]. Domestic and foreign scholars have done a lot of research on this. Liu Guoqiang et al. based on a large amount of data, the factors affecting the construction cost of prefabricated buildings are procurement stage, installation stage and dynamic influence [5]. Luo LAN et al. believe that the high cost makes the application of prefabricated buildings lag behind in china, and the cost influencing factors are divided into external factors, decision-making and design stage, generation and transportation stage, and construction stage [6]. Lou N et al. studied the key cost drivers and cost control paths of prefabricated buildings, regarded the construction cost of prefabricated buildings as a dynamic formation process, and systematically studied the product system, technical system, construction process, management mode and other aspects [7]. Wei Hongliang and other factors affecting the cost of prefabricated buildings are divided into four aspects: environment, design, generation and other aspects [8]. Peng J et al. set up an index system of influencing factors for the cost of prefabricated buildings from four aspects of design, management, technology, policy and environment from the perspective of hidden costs, and conducted a comprehensive analysis of hidden costs by combining qualitative and quantitative methods [9]. Luo Xiang et al. divided the influencing factors into four aspects: design, technology, management and environment. However, in the present research, a complete, systematic and operational evaluation framework of cost influencing factors has not been formed [10]. Starting from the whole life cycle of prefabricated buildings, Li N et al. selected four stages of design, component production, transportation and construction and proposed an evaluation framework of

^ahuixxx0314@163.com

^{*}Corresponding author

influencing factors of prefabricated building cost based on game theory-cloud model to ensure scientific and accurate index weights ^[11].Lv Zheqi et al. believe that the LCC theoretical framework is applied to analyze the cost influencing factors from the four levels of product, management, technology and other levels, and construct the cost evaluation index system of prefabricated buildings ^[12].Zhao Liang et al. studied and controlled the influencing factors of the life cycle cost increment of prefabricated buildings ^[13]

By evaluating and analyzing cost influencing factors, we can identify the key points of cost optimization and potential improvement space, so as to propose effective cost control strategies and measures to further promote the development and application of prefabricated housing. Therefore, through comprehensive literature analysis, expert interviews and empirical data collection, this study will build a comprehensive, scientific and operable evaluation framework for the influencing factors of the cost of prefabricated housing, and apply it to the evaluation of practical cases. Provide decision support and technical guidance to the prefabricated construction industry to promote the sustainable development of prefabricated housing.

2. Determine the index system of influencing factors of prefabricated housing cost

2.1. Construction steps of evaluation index system

According to the scientific principle, systematic principle, operability principle and practicability principle, the evaluation index system of influencing factors of prefabricated housing cost is constructed. The specific steps are as follows:

- (1)Collect related literature and materials of prefabricated housing cost: review and analyze related literature of prefabricated housing cost, including academic journals, papers, etc.
- (2)Identification of factors affecting the cost of prefabricated housing: Analyze and summarize the collected literature and data to identify potential factors related to the cost of prefabricated housing. By means of expert interviews, questionnaires and other methods, the opinions and suggestions of professionals on the factors affecting the cost of prefabricated housing are obtained.
- (3)Indicators of influencing factors of the cost of prefabricated housing: The identified influencing factors of the cost of prefabricated housing are screened and sorted, and evaluated according to their importance and operability. Using expert evaluation, statistical analysis and other methods to determine the main influencing factors and secondary influencing factors.
- (4)Determine the evaluation index system of the influencing factors of the cost of prefabricated housing: establish a complete index system according to the selected influencing factors of the cost. The hierarchy structure of evaluation index is designed to ensure the scientificity and operability of the evaluation index system.

2.2. Selection of prefabricated housing cost index

The purpose of identifying the cost influencing factors is to understand and evaluate the influence degree of each factor on the cost in the construction process of prefabricated housing comprehensively and accurately. In order to comprehensively evaluate and study the cost of prefabricated housing, this paper uses the literature analysis method to identify the cost influencing factors. The main steps are as follows:

- (1)Bibliometric measurement: This paper is limited to the range of papers published by domestic scholars in the last 5 years, and is searched through the database of China National Knowledge Network. Topics were searched for "prefabricated buildings" and "costs". A total of 758 journal papers were retrieved under the prefabricated architecture theme, including 87 core journal papers of Peking University and 506 doctoral and master degree papers. Under the prefabricated housing theme, a total of 62 journal papers were retrieved, including 4 Peking University core journal papers and 70 doctoral and master degree theses.
- (2)Literature induction: The obtained literature was screened according to the research objectives and subjects. First, read the title and abstract of the literature and exclude the literature that is not relevant to the study. Then, by reading the full text, the literature related to the research goal and theme is further selected. The indexes in the literature are classified and sorted, and the influencing factors of the cost of prefabricated housing at each stage are statistically analyzed, and the preliminary identification results

of the influencing factors of the cost of prefabricated housing are obtained.

The indicators identified only through literature analysis may have some problems such as incomplete data, lack of consistency, and indicator selection bias. Therefore, further improvement is needed to ensure the reliability and accuracy of indicators. On the basis of the existing indicators of cost factors, this paper further analyzes and selects experts who are familiar with the development of China's prefabricated construction industry to conduct exchanges and interviews, and revise and supplement the indicators initially identified.

2.3. The construction of index system

This paper constructs the index system of influencing factors of prefabricated housing cost from the decision-making and design stage, production and transportation stage, construction stage, operation and maintenance stage, as shown in the following Table 1:

	Primary indicator	Secondary indicator			
	Decision and design phase X_1	Prefabrication rate and assembly rate X ₁₁			
		Building form and scale X ₁₂			
		Type of PC component X_{13}			
		Component standardization, modular degree			
		X_{14}			
		Competence and experience of the designer			
		X_{15}			
	Production and transportation stage X_2	Production scale and production capacity X_{21}			
Cost of prefabricated		Handling efficiency X ₂₂ The rationality of the transportation scheme			
					X_{23}
		housing	Transport distance X ₂₄		
Influencing factor		Construction phase X ₃	Inter-job collaboration X ₃₁		
	Labor, material, machinery costs X_{32}				
	Construction site management level X33				
		The technical level of professionals X ₃₄			
		Degree of standardization of components X_{35}			
	Operation and maintenance phase X ₄	Energy consumption X ₄₁			
		Equipment replacement cost X ₄₂			
		Administrative costs X ₄₃			
		National standard, specification X ₅₁			
	Other external factors X ₅	Tax policy X ₅₂			
		Degree of state financial support X ₅₃			

Table 1: Cost impact evaluation system of prefabricated buildings

3. Construct the cost impact assessment model of prefabricated housing

3.1. Construction of evaluation model based on GRA-TOPSIS

The advantage of TOPSIS method is that it can consider the weight of multiple indicators and the closeness of the scheme to the ideal solution, so as to provide a systematic method for ranking and selection. However, the TOPSIS method also has some limitations, such as the determination of index weights may be subjective and uncertain. The advantage of grey correlation analysis is that it can overcome the problem of incomplete data or uncertainty, and it does not need to determine the weight of factors in advance, avoiding the influence of subjective factors. The results of grey correlation analysis are used as the reference of index weights in approximate ideal value ranking to improve the accuracy of weights and make up for the shortcomings of TOPSIS method.

3.1.1. Analytic hierarchy process

The Analytic Hierarchy Process (AHP) is a multi-criteria decision-making method used to help decision makers determine the weight and priority in complex decision problems. It was proposed by American mathematician Thomas L. Saaty in the 1970s and has been widely used in various fields. In the analytic hierarchy process, the decision problem is decomposed into a hierarchy structure, including

the goal layer, the criterion layer and the scheme layer. The goal layer is the highest level and represents the ultimate goal of the decision. The criterion layer is the next level of the goal layer and represents several aspects or criteria that need to be considered to achieve the goal. The scenario layer is below the guideline layer and includes specific decision scenarios or options. Decision makers need to compare the elements of each layer pairwise, using a judgment matrix to express their relative importance. Finally, through the analytic hierarchy process, we can get the weight of each level and the comprehensive score of each stage of prefabricated high-rise housing, so as to help decision-makers make the best decision.

3.1.2. The weighted standard matrix is constructed

- (1) Determine the data matrix. It is assumed that the prefabricated housing has m projects and n cost factor index construction matrix $A = (x_{ij})_{m \times n} = \begin{pmatrix} x_{11} & \dots & x_{1n} \\ \vdots & \ddots & \vdots \\ x_{m1} & \dots & x_{mn} \end{pmatrix}$, where xij is the value of the jTH item of the i th factor index $i \subseteq [1,n], j \subseteq [1,m]$.
- (2) Dimensionless data processing and standardization. Since there are great differences in the measurement units and specific values of each index, we need to carry out dimensionless processing on it, and the standardized matrix $Z=(z_{ij})_{m\times n}$. The specific process is as follows:

$$Z_{ij} = \frac{X_{ij}}{\sqrt{\sum_{i=1}^{n} X_{ij}^2}} (i = 1, 2, \dots, m, j = 1, 2, \dots, n)$$
 (1)

(3) According to the analytic hierarchy process, the weight of each index W is multiplied by the standardized matrix Z, and the weighted standardized Y is calculated

$$Y = W \bullet Z = (y_{ij})_{m \times n} = \begin{pmatrix} y_{11} & \dots & y_{1n} \\ \vdots & \ddots & \vdots \\ y_{m1} & \dots & y_{mn} \end{pmatrix}$$
 (2)

3.1.3. Determine the Euclidean distance between positive and negative ideal solutions

(1) Determine the positive and negative ideal solutions in the project system.

$$v_j^+ = \{ m_i x y_{ij} \}, v_j^- = \{ m_i n y_{ij} \}$$
 (3)

Where, v_j^+ represents the index with the highest score among the jTH index in the system and is a positive ideal solution; v_j^- represents the index with the lowest score in the jTH index in the system, which is a negative ideal solution.

(2) Calculate the Euclidean distance between the evaluation index of the cost influence factor and the positive and negative ideal solution:

$$d_i^+ = \sqrt{\sum_{j=1}^n (v_j^+ - y_{ij})^2}, d_i^- = \sqrt{\sum_{j=1}^n (v_j^- - y_{ij})^2}$$
 (4)

Where d_i^+ represents the distance between the jTH index and the positive ideal solution, and d_i^- represents the distance between the jTH index and the negative ideal solution.

3.1.4. Determine the gray correlation degree between the evaluation object and the positive and negative ideal solution

According to the grey relational analysis method, the grey relational degree r_i^+, r_i^- of project i with positive and negative ideal solutions as reference

Grey correlation degree of ideal solution:

$$r_i^+ = \frac{1}{z} \sum_{j=1}^{z} \frac{m_i n m_j n \left| v_j^+ - y_{ij} \right| + \xi m_i x m_j x \left| v_j^+ - y_{ij} \right|}{\left| v_j^+ - y_{ij} \right| + \xi m_i x m_j x \left| v_j^+ - y_{ij} \right|}$$
(5)

Grey correlation degree of negative ideal solution:

$$r_{i}^{-} = \frac{1}{z} \sum_{j=1}^{z} \frac{\min_{j} |v_{j}^{-} - y_{ij}| + \xi \max_{i} |v_{j}^{-} - y_{ij}|}{|v_{j}^{-} - y_{ij}| + \xi \max_{i} |v_{j}^{-} - y_{ij}|}$$
(6)

In the formula, ξ is the resolution coefficient, generally 0.5.

3.1.5. The approximation degree between the evaluation object and the ideal solution is calculated

(1) The gray correlation degree and Euclidean distance are standardized respectively.

$$R_i^+ = \frac{r_i^+}{\max\{r_i^+\}}, R_i^- = \frac{r_i^-}{\max\{r_i^-\}}$$
 (7)

$$D_i^+ = \frac{d_i^+}{\max\{d_i^+\}}, D_i^- = \frac{d_i^-}{\max\{d_i^-\}}$$
 (8)

(2) The relative proximity to positive and negative ideal solutions M_i^+ and M_i^- are calculated respectively.

$$\begin{cases}
M_i^+ = \alpha d_i^* + \beta R_i^+ \\
M_i^- = \alpha d_i^+ + \beta R_i^-
\end{cases}$$
(9)

Where, and is the preference coefficient $\alpha = \beta = 0.5$.

(3) The comprehensive approximation degree S_i to the ideal solution is calculated.

$$S_i = \frac{M_i^+}{M_i^+ + M_i^-} \tag{10}$$

 S_i represents the comprehensive close degree of the i project scheme relative to the evaluation objective. The larger the S_i value, the better the project scheme.

4. Empirical analysis

4.1. Data Sources

His paper takes the data of 5 prefabricated houses of a construction company in Jiaxing as sample data, with project numbers from 1 to 5. Each project shows its own characteristics, and TOPSIS and grey correlation analysis algorithm are used to study it.

4.2. Implementation of TOPSIS and grey correlation analysis algorithm

4.2.1. Determination of weighted standard matrix

Table 2: Weighting matrix of influencing factors of prefabricated construction cost

Evaluation index	Engineering project						
Evaluation index	1	2	3	4	5		
Prefabrication rate and assembly rate X11		0.0126	0.0155	0.0129	0.0143		
Building form and scale X12	0.0028	0.0043	0.0049	0.0051	0.0064		
Type of PC component X13	0.0074	0.0080	0.0083	0.0063	0.0071		
Component standardization, modular degree X14	0.0098	0.0083	0.0093	0.0100	0.0095		
Competence and experience of the designer X15	0.0107	0.0129	0.0087	0.0145	0.0140		
Production scale and production capacity X21	0.0036	0.0046	0.0042	0.0038	0.0062		
Handling efficiency X22	0.0081	0.0068	0.0065	0.0064	0.0077		
The rationality of the transportation scheme X23	0.0116	0.0136	0.0123	0.0155	0.0098		
Transport distance X24	0.0148	0.0149	0.0118	0.0129	0.0138		
Inter-job collaboration X31	0.0150	0.0151	0.0207	0.0125	0.0074		
Labor, material, machinery costs X32	0.0092	0.0080	0.0100	0.0101	0.0085		
Construction site management level X33	0.0312	0.0280	0.0388	0.0366	0.0369		
The technical level of professionals X34	0.0276	0.0268	0.0212	0.0205	0.0239		
Degree of standardization of components X35	0.0090	0.0140	0.0156	0.0108	0.0129		
Energy consumption X41	0.0049	0.0044	0.0055	0.0038	0.0043		
Equipment replacement cost X42	0.0034	0.0042	0.0052	0.0049	0.0042		
Administrative costs X43	0.0095	0.0089	0.0062	0.0078	0.0076		
National standard, specification X51	0.0061	0.0057	0.0049	0.0065	0.0053		
Tax policy X52	0.0079	0.0072	0.0078	0.0085	0.0071		
Degree of state financial support X53	0.0022	0.0022	0.0018	0.0017	0.0020		

According to the characteristics of the cost influencing factors in different stages of the whole life cycle of the prefabricated housing, the paper classifies the cost influencing levels of the prefabricated housing by referring to relevant literature and conducting expert interviews. In the form of questionnaire

survey, 10 experts in related fields and 5 practitioners were invited to score 17 non-quantitative factor indicators of 5 engineering projects according to the 10-point system. And the weighted standard matrix is calculated by formula (1) and (2), as shown in Table 2:

4.2.2. Evaluation result

From formula (4) to (8), Euclidean distance D_i^+,D_i^-and grey correlation degree R_i^+,R_i^-of positive and negative ideal schemes after normalization can be calculated respectively, as shown in Table 3:

Engineering project	1	2	3	4	5	6
Euclidean distance D_i^+ of the ideal solution	0.0984	0.0838	0.1298	0.1214	0.1233	0.0984
Euclidean distance D_i^- of the negative ideal solution	0.0969	0.0824	0.1277	0.1191	0.1212	0.0969
The gray correlation degree of the ideal solution is R_i^+	0.6542	0.6924	0.5836	0.5978	0.5950	0.6542
Grey correlation of negative ideal solution R_i^-	0.8349	0.8316	0.8225	0.8234	0.8317	0.8349

Table 3: $D_i^+, D_i^-, R_i^+, R_i^-$ of the project

The comprehensive proximity degree of the project can be calculated by formula (9) and (10) respectively, as shown in Table 4:

		•	•			
Engineering project	1	2	3	4	5	6
The relative approximation of the ideal solution M_i^+	0.3763	0.3881	0.3567	0.3596	0.35915	0.3763
The relative closeness of the negative ideal solution M_i^-	0.4659	0.457	0.4751	0.47125	0.47645	0.4659
Comprehensive approach degree S_i	0.4468	0.4592	0.4288	0.4328	0.4298	0.4468

Table 4: M_i^+, M_i^-, S_i of each project

5. Suggestions and conclusions

From the above evaluation results, in the initial stage of prefabricated housing projects, cost analysis should be carried out to encourage and support the increase of prefabricated rates to determine the most reasonable design and scale. Promote advanced precast technology and process in production and transportation stage, construction stage, operation and maintenance stage, train technical personnel, improve the quality and efficiency of precast components; Strengthen communication and collaboration with supply chain partners to optimize material procurement and supply, reduce costs, and improve quality; Encourage the use of renewable materials and green building technologies to reduce environmental impact and long-term operating costs. In terms of policy, establish an effective project control mechanism to ensure the control of construction progress and quality to avoid additional costs and delays.

References

- [1] Wang Guoqiang. Research and Exploration of prefabricated Steel structure residential design in China [J]. China Building Metal Structure, 2021(05):66-67
- [2] Yang Chuang, Liu Xiang. Analysis of existing problems and countermeasures of prefabricated housing in China [J]. Building Technology, 2016, 47(04):301-304
- [3] Huang Ze, Yang Lihuan, He Haiqu, et al. Comparative analysis of scoring items and indexes of prefabricated building evaluation criteria [J]. Building Structure, 2020,50(17):13-20+6.2020.17.003
- [4] WANG Yousong, Meng Guanguo, Yan Hui et al. Economic benefit analysis of prefabricated residential design and construction stage [J]. Journal of Engineering Management, 2018, 32(02):18-23
- [5] LIU Guoqiang, Qi Yuan, Ji Yingbo, Wang Zeng, LI Yanyao. Research on identification and evaluation criteria of Influencing Factors of prefabricated building construction cost under EPC model [J]. Construction Economics, 2019,40(05):86-92
- [6] Luo LAN, Wu Xia, Huang Wei. Analysis of Influencing factors of prefabricated construction cost based on FCM [J]. Construction Economics, 2020, 41(S2):77-82

- [7] Lou N, Guo J .Study on Key Cost Drivers of Prefabricated Buildings Based on System Dynamics [J]. Advances in Civil Engineering, 2020
- [8] WEI Hongliang, Niu Changlin, Liu Fujiang, Wu Xingrong, Qi Shengwang. Analysis of influence factors on cost of prefabricated components for prefabricated buildings based on DEMATEL-AISM method [J]. Construction Economics, 2021, 42(10):83-88
- [9] Peng J, Zhou J, Meng F,et al. Analysis on the hidden cost of prefabricated buildings based on FISM-BN [J]. PLOS ONE, 2021, 16
- [10] Luo Xiang, Huang Xibing. Research on cost control of prefabricated buildings based on ISM [J]. Construction Economics, 2021, 42(11):73-77
- [11] Li N, Fan Z.Impact Evaluation of Prefabricated Buildings Cost on Game Theory-Cloud Model [J]. Journal of Mathematics, 2022.
- [12] Lv Zheqi, Sun Hongliang, Wen Dongyao, Bai Jingyu, Shi Jian, ZHANG Guangshuai, Sun Heng, Wang Zhexu. Study on Influencing factors of prefabricated construction cost in Jilin Province from the perspective of whole life cycle [J]. Construction Economics, 2022, 43(S1):120-125
- [13] Zhao Liang, Li Sixian, Teng Junjie. Influencing Factors and Control Measures of incremental cost of prefabricated buildings in the whole life Cycle [J]. Construction Economics, 2022,43(11):98-104